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Grand Junction Projects Office
Post Office Box 2567
Grand Junction, Colorado 81502-2567

August 29, 1989

Mr. Lam Nguyen, Remedial Project Manager
U. S. Environmental Protection Agency
Region VIII ‘

999 18th Street, Suite 500

Denver, CO 80202-2405

Mr. Robert MclLeod

Bureau of Solid and Hazardous Waste
288 North 1460 West

P. 0. Box 16690 .

Salt Lake City, UT 84116-0690

SUBJECT: Monticello Millsite Schedule - Revision 3

Gentlemen:

Enclosed is the Monticello Millsite Schedule - Revision 3. The revised
schedule reflects the modifications requested in your August 9 memo - "Approval
of Millsite Schedule Extension."

I would like to re-iterate that the ROD issuance date and overall schedule
remain contingent upon the availability of DOE funding and that no major
problems arise in the final compliance documentation stages. In addition,
there may be a delay for the overall schedule since no reply has been received
from EPA on the RCRA ARAR's issue,

If you have any questions, please contact me at FTS 326-6009 or 303/248-6009.

Dee J. Williamson, Project Manager
Monticello Remedial Action Project

Enclosure:
As stated

cc: C Nichols - DOE/ID
W Murphie - NE-23/GTN
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